1. Start here

A plain-language companion for NowServing Solutions | November 2, 2026

Goal: help employees preorder a meal for pickup and help vendors prepare and hand over the right order. MVP means the smallest complete version the team agrees to demonstrate.

How to use this guide

Read pages 1-2 together. Agree the decisions below, then use the requirement checks, work sequence and schedule. Use task IDs to find exact dependencies and acceptance outputs in the original task breakdown. This guide summarizes the plan; it does not replace the detailed documents or the live team board.

Build for the proposed MVP	Save for later
One building; multiple vendors; one vendor per order	Payments, subscriptions and billing
Menus, pickup windows, ordering, vendor queues and My Orders	AI forecasting, QR and multiple buildings
Cancellation, delays, notices, security and basic reports	Inventory, waste, supplier reports and external inventory connections

Agree these before building - P01, P02, P03

[ ] Confirm the governing requirements, instructor checklist, final deadline, decision-maker and team availability.

[ ] Agree order statuses, who may change them, cancellation cut-off, capacity units, delay and no-show rules.

[ ] Verify the training instance, release, available tools, employee/vendor screens and configuration review/transfer method.

[ ] Choose where the single authoritative order lives. Confirm catalog, scheduled-work and import obligations.

Current evidence: P01-P03 are user-reported board cards, not verified completed tasks. Foundation card texts were prepared; their creation is unverified. No working application or executed acceptance tests have been established in the project files.

2. What to implement

Think of components as the parts that make one meal order work.

Part / plain meaning	What the team should produce	Task IDs
Data: stored information	Vendors, menu items, pickup windows, orders and order lines; a field list and relationship picture. Capture price when ordered.	D01-D05
People and access	Employee, vendor staff, manager and admin test identities. Roles describe jobs; ACLs enforce what each can read or change.	S01-S04
Employee screens	Browse available menus, select items/window, submit and track own orders; show cancellation and delay outcomes.	U01-U03
Vendor screens	Maintain own menu; see own queue, order instructions, allowed status actions and batch item totals.	V01-V03
Server checks	Rules run on the system that saves the order: reject invalid, late, full or unavailable requests and enforce status/cancellation rules.	B01-B05
Automation and email	Flow Designer coordinates accepted-order, ready, cancellation and delay events. Define one sender per event and inspect email records.	F01-F03, N01-N02
Reports and testing	Basic volume, fulfillment and window-use reports; role-based checks, repeatable sample data and a rehearsed demo.	A01-A02, T01-T10

Conditional components - confirm first

C01-C03: Service Catalog ordering and request mapping depend on the chosen design and instructor coverage. **X01-X02:** clarify and, if required, create a scheduled upcoming-order summary. **I01-I02:** define and test a small menu CSV import if required.

Keep one authoritative order: choose native request records or a custom order design after P03. Avoid two separately managed copies. Actual table, role and scope names remain undecided. Use documentation matching the verified instance when implementing.

3. Requirements to check

Candidate R01-R10 baseline. Obtain approval in P01; keep these IDs on task evidence.

ID	What users need	Check before accepting
R01	Browse available menus	Published items, prices and vendor-provided dietary labels appear; unavailable items cannot be ordered.
R02	Place a complete order	One employee, vendor, pickup window and valid item quantities; one accepted order, with mixed vendors rejected.
R03	Prevent invalid bookings	Server rejects late/full/unavailable requests. Competing requests for the last space do not overbook.
R04	Prepare from a vendor queue	Own orders group by window/status; batch totals match items and individual instructions remain visible.
R05	Track own order	Own status is visible; allowed journey works and forbidden changes fail.
R06	Handle cancellation and delay	Agreed timing/actor/reason rules work; capacity releases once; delay keeps original pickup window.
R07	Send the right notices	Confirmation, ready, cancellation and delay events produce intended email records without duplicates.
R08	Protect information	Employees cannot access others' orders; vendors cannot access other vendors' records; protected edits fail.
R09	Show trustworthy reports	Volume, fulfillment and pickup-window usage match known sample records and permitted audiences.
R10	Repeat the demonstration	Setup, test personas, steps, results, known gaps and handoff notes are available and reviewed.

Do not confuse a screen with proof

Hiding a button does not secure a record. Test direct access as different employees and vendors. Vendor-provided allergen labels are not independent food-safety verification. Inspect generated email records; claim delivery only when actual delivery is verified.

4. Follow the business processes

Walk one order through the system, then practice the exception paths.

Normal order journey - policy still needs P02 agreement

Browse and select > **server checks and reserves capacity** > **save one order** > **route to vendor and confirm** > **prepare** > **ready notice** > **verify pickup and complete**.

Proposed statuses: Submitted > Preparing > Ready for Pickup > Completed, with Cancelled terminal and delay stored separately. A historical proposal includes Confirmed/Delayed states. Resolve the difference before configuration; do not treat this sequence as approved.

Process	Who does what / outcome	Related tasks
BP01 Menu	Manager maintains and publishes own menu; system validates access and data.	D02, V01
BP02 Windows	Manager/admin sets pickup times, cut-off and capacity; system rejects invalid setup.	D04
BP03 Submit	Employee chooses; system validates, reserves, saves, routes and confirms. Handle repeat/failed submissions.	B01-B02, F01
BP04 Fulfill	Vendor reviews instructions, prepares, marks ready and verifies handoff. No automatic ready-by-time rule.	B03, V02-V03, F01
BP05 Employee cancel	Proposed: own Submitted order before cut-off. Check permission, cancel, release once and notify.	B04, F02
BP06 Vendor cancel	Own vendor, required reason, permitted state; release and notify under agreed policy.	B04, F02
BP07 Delay	Vendor records reason/estimate; retain original window, show update and notify only as agreed.	B05, F03, U03
BP08 Summary	If required: scheduled vendor-specific upcoming-order summary; prevent duplicate runs.	X01-X02
BP09 Import	If required: authorized menu CSV import; validate rows and review rejects/repeats.	I01-I02
BP10 Review	Authorized viewer reviews accurate, permitted operational totals.	A01-A02

5. Build in a useful order

Each step should produce something a teammate can review. Exact dependencies stay in the original task breakdown.

Step	Tasks to select	Reviewable outcome
1. Agree the plan	P01, then coordinate P02 and P03	Approved boundaries; agreed rules/process picture; verified platform and single-order design.
2. Draw the foundation	D01, S01, U01, T01, X01 after prerequisites	Field/relationship diagram, access matrix, screen sketches, test cases and checklist decisions.
3. Set up data and people	D02-D04, S02; D05 after data/users; S03-S04 after prerequisites	Repeatable examples, two vendors/employees, correct record protection and update restrictions.
4. Connect a small journey	B01-B03, U02, V02; C01-C03 if chosen; follow task dependencies	One valid employee order saved once and visible/actionable only to the correct vendor.
5. Finish MVP behavior	U03, V01, V03, B04-B05, N01-N02, F01-F03	Tracking, menu edits, batches, cancellation/delay rules and correct notices.
6. Cover reports/class needs	A01-A02; X02 and I01-I02 if required	Reconciled reports and evidence for agreed scheduled/import/catalog coverage.
7. Verify and hand off	T02-T09 throughout; T10 after prerequisites	Reviewed results, fixed/retested defects, repeatable demo and clear remaining limitations.

How each teammate picks up work

Open the shared CafeNow MVP Visual Task Board (VTB). Read the task definition and dependencies. Agree an owner, reviewer and acceptance checks. Keep evidence links on that card. Start with one active delivery task per person; help finish review and unblock others before pulling more work.

Board lanes: Backlog > Ready > In Progress > Review/Test > Done. Use Blocked when planned/active work cannot proceed; record the reason, unblock owner and follow-up date. Expected prerequisites normally remain in Backlog.

Ready: inputs, dependencies, outcome, owner, reviewer and checks are clear. **Done:** checks pass, peer review is complete, evidence is linked and relevant documentation is updated. Reviewed design is design progress; it does not prove the feature works.

6. Planning schedule

Proposed November 2-6, 2026 | America/New_York | Confirm actual availability and final deadline.

Day	Focus	Evidence to show
Mon Nov 2	Agree scope and checklist; resolve rules/platform together; select ready foundation work.	P01 decisions, P02/P03 findings or timed investigations with owners; selected board cards.
Tue Nov 3	Review fields/security; configure minimal data and identities; start safe ordering work.	Reviewed schema/access matrix, sample records and early access checks.
Wed Nov 4	Connect employee order to vendor view and one allowed status update.	Small integrated journey and first positive/negative test results.
Thu Nov 5	Stabilize selected slice; verify notices, capacity and access; address agreed checklist needs.	Email records, security/capacity checks and explicit remaining gaps.
Fri Nov 6	Rehearse, demonstrate, review feedback and plan next work.	Demo evidence, accepted/rejected outcomes, remaining work and two team improvements.

A simple daily rhythm

9:00-9:15: agree today's goal and blockers. **Morning and early afternoon:** focused work with lunch/breaks. **3:30-4:30:** integrate, peer review and test. **4:30-5:00:** show evidence, update cards and agree next handoffs. This 9-5 pattern is a proposal, not confirmed attendance.

What Week 1 aims to prove

One seeded vendor, one item, one pickup window, one employee order and one vendor update with access checks. This is an intermediate learning slice. The complete MVP still needs multiple vendors, the remaining lifecycle, exceptions, reports and tests. The 47 tasks are not a one-week commitment.

After the first week

Use the sequence on page 5 to finish remaining behavior, reporting/class coverage, then final verification and handoff. Set dates after confirming the deadline, actual delivery hours and Week 1 results. As an initial estimate only, allow 4-5 delivery hours per person per day, with time reserved for integration and review.

If instance access or architecture is blocked, continue reviewed diagrams, field definitions, screen sketches and test steps. Report these as design outputs. Escalate the blocker with an owner and follow-up time.

7. Team acceptance checklist

Use these as review prompts. Keep live results and evidence on the shared board, not in a second tracker.

Class coverage - confirm with the instructor

[ ] Process: business problem, intended outcomes, inputs/outputs, personas and process steps (P01-P02).

[ ] Data: tables/records, fields and relationships, plus repeatable sample data (D01-D05).

[ ] Interface: employee and vendor journeys at desktop/tablet sizes (U01-U03, V01-V03, T09).

[ ] Security: roles plus record/field access restrictions tested as real test personas (S01-S04, T07).

[ ] Automation: agreed Flow Designer behavior, email and Scheduled Script Execution coverage (F/N tasks, X01-X02).

[ ] Integration: clarify accepted SOAP/REST/CSV/Excel mechanism; implement bounded menu import if agreed (X01, I01-I02).

[ ] Service Catalog: confirm required coverage and fit with the single-order architecture (P03, C01-C03).

[ ] Testing: include positive, negative and exception evidence; review before demonstration (T01-T10).

Minimum test conversations

Can a valid order appear exactly once? What happens with missing input, mixed vendors, changed prices or unavailable items? Can two people take the last pickup space? Can a user change another person's order by direct access? Do invalid status changes fail? Does cancellation release capacity exactly once? Does delay keep the original window? Do notices duplicate on retries? Do reports match hand-counted records?

Record useful evidence

For each case record: requirement ID, task ID, environment, tester/date, role, inputs, expected result, actual result, pass/fail and a shared evidence link. Use **Not Run** until executed. Link defects and retest results. Use sample identities; keep credentials and real employee data out of files.

Before final handoff: review setup/reset instructions, personas, configuration transfer notes, demo steps, test results, unresolved defects and approved deferrals. Do not claim improved waiting time or reduced waste without measurements and a baseline.

8. Task finder 1/2

All 47 original task IDs retained. Look up exact dependencies and acceptance outputs in the detailed task document.

Task	Original task title
P01	Confirm scope, deadline, availability, authority and checklist obligations
P02	Define rules and business-process diagrams
P03	Verify instance and choose architecture/interface
D01	Review dictionary and relationship diagram
D02	Configure vendor/menu data
D03	Configure order/order lines
D04	Configure pickup-window data
D05	Create repeatable seed data
S01	Define persona/action/access matrix
S02	Configure test users, roles, groups and vendor membership
S03	Implement ownership and read/create ACLs
S04	Protect updates, actions, menus and reports
C01	Configure agreed catalog/category/audience
C02	Configure ordering item and inputs
C03	Connect submission to order and fulfillment
U01	Sketch browse/order/track journey
U02	Build menus and order entry
U03	Build My Orders and cancellation action
V01	Build menu maintenance
V02	Build queue, detail and status actions
V03	Add batch preparation totals
B01	Validate input, availability and cut-off
B02	Reserve capacity and recover failed submissions
B03	Enforce lifecycle and timestamps

9. Task finder 2/2

All 47 original task IDs retained. Look up exact dependencies and acceptance outputs in the detailed task document.

Task	Original task title
B04	Implement cancellation and release
B05	Implement delay updates
N01	Define event/recipient/template matrix
F01	Automate accepted-order routing and ready follow-up
F02	Automate accepted-cancellation follow-up
F03	Automate delay follow-up
N02	Configure and inspect email outputs
X01	Confirm exact scheduled/import checklist obligations
X02	Build upcoming-order summary if required
I01	Specify menu CSV mapping/validation if required
I02	Configure and test bounded import
A01	Define metrics and audiences
A02	Build minimal operational reports
T01	Write cases and evidence template
T02	Test browsing/submission
T03	Test capacity, cut-off and recovery
T04	Test queue, batches and lifecycle
T05	Test cancellations and delays
T06	Test notices and protected links
T07	Test user/vendor/field/report isolation
T08	Reconcile reports
T09	Test desktop/tablet journeys
T10	Rehearse demo and handoff

10. Where to go for detail

Source map and quick glossary | Companion prepared November 2, 2026

Source in the project folder	Use it for
README.md	Reading order and where each type of information belongs.
PROJECT.md	Project purpose, proposed scope, deferrals and completion criteria.
DECISIONS.md	Approved choices and open questions. Naming is confirmed; design approval remains pending.
STATUS.md	Reported evidence, verification limits and next actions. Source status dated November 1.
BACKLOG.md	Pickup sequence and navigation; not live progress.
docs/planning/REQUIREMENTS-AND-CHECKLIST.md	R01-R10 meanings, class coverage and first test set.
docs/planning/MVP-FEATURE-TASKS-AND-PROCESSES.md	47 exact task definitions/dependencies, component examples, BP01-BP10 and requirement mappings.
docs/planning/WEEK-ONE-BOARD.md	Board lanes, card fields, readiness and W01-W12 work-package mappings.
docs/planning/WEEK-ONE-PLAYBOOK.md	Kickoff, daily cadence, proposed schedule and team review.
docs/planning/PLANNING-REVIEW.md	Gaps, risks and immediate priorities.

Words you may see

R: requirement. **BP:** business process. **Task ID:** a piece of delivery work. **W01-W12:** work packages that group existing tasks; do not create duplicate delivery cards. **ACL:** an enforced access rule. **Server-side:** checked by the system saving the data. **Seed data:** repeatable sample records. **Concurrency:** actions happening at the same time.

Underlying proposal and class-checklist references are identified in the source documents. The detailed Markdown proposal is a working reference, not an approved specification; historical Word proposals and exports are unsynchronized. This guide summarizes supplied planning documents and does not verify current ServiceNow capabilities or a live implementation.

Sharing: put the PDF and original planning documents in a team-accessible location and share the actual VTB link. Those shared URLs have not been supplied. Local project paths are source locators, not links that will work on every teammate's computer.